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In the Matter of

Telephone Number Portability

GTE Service Corporation and its affiliated domestic telephone operating

companies ("GTE"), in light of the inability of a critically important industry vendor, Perot

Systems Corporation ("Perot"), to carry out its contractual commitments, asks for the

deadlines discussed infra to be appropriately realigned in the Southeast, West Coast,

and Western regions.

INTRODUCTION AND SUMMARY

1. In paragraph 85 of the First Report and Order and Further Notice of Proposed

Rulemaking in this CC Docket No. 95-116 ("D.95-116"), 11 FCC 2d 8352, 8397 (1996),

the Commission "delegate[d] to the Chief, Common Carrier Bureau, the authority to

waive or stay any of the dates in the implementation schedule, as the Chief determines

is necessary to ensure the efficient development of number portability, for a period not

to exceed 9 months (i.e., no later than September 30, 1999)." Paragraph 85 adds:

In the event a carrier is unable to meet our deadlines for implementing a
long-term portability method, it may file with the Commission, at least 60
days in advance of the deadline, a petition to extend the time by which
implementation in its network will be completed.
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Further, Paragraph 85 says: "We emphasize, however, that carriers are expected to

meet the prescribed deadlines, and a carrier seeking relief must present extraordinary

circumstances beyond its control in order to obtain an extension of time." It adds:

A carrier seeking such relief must demonstrate through substantial,
credible evidence the basis for its contention that it is unable to comply
with our deployment schedule. Such requests must set forth: (1) the
facts that demonstrate why the carrier is unable to meet our deployment
schedule; (2) a detailed explanation of the activities that the carrier has
undertaken to meet the implementation schedule prior to requesting an
extension of time; (3) an identification of the particular switches for which
the extension is requested; (4) the time within which the carrier will
complete deployment in the affected switches; and (5) a proposed
schedule with milestones for meeting the deployment date.

2. Issued in 0.95-116 on January 24, 1998, was an Order by the Chief, Network

Services Oivision. 1 This, the January Order, reflected the recommendations of North

America Numbering Council ("NANC"), discussed infra, and said the Bureau "accept[s]

NANC's recommendation and will allow affected carriers in the Southeast, West Coast,

and Western regions until March 1, 1998 to file any necessary petitions for waiver of the

Commission's rules requiring implementation of permanent local number portability in

the top 100 Metropolitan Statistical Areas (MSAs)."2

3. Accordingly, GTE asks the FCC to make an appropriate realignment of deadlines

as set out in detail infra.

0.95-116, Order by the Chief, Network Services Oivision, 1998 FCC LEXIS 328
(reI. January 28, 1998) (the "January Order).

2 Since March 1 is a Sunday, the deadline is March 2, 1998.
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DISCUSSION

I. In light of the inability of a major systems vendor (Perot) to meet its
contractual commitments, GTE in the Southeast, West Coast, and Western
regions will be unable to meet the March 31 deadline for Phase I, as well as
subsequent Phase deadlines.

A. The facts that demonstrate why GTE is unable to meet the March 31
deadline are as follows:

1. The Number Portability Administration Center/Service Management

System ("NPAC/SMS") database and associated support facilities needed for long term

Local Number Portability (ULNP") cannot be made fully operational in time to meet the

FCC-mandated implementation schedule in three regions. 3 Specifically, the delay

caused by Perot, the original NPAC/SMS vendor for the Southeast, West Coast and

Western regions, and its inability to meet commitments under the Master Contracts with

the Limited Liability Companies ("LLCs") of those regions would have meant inter-

service provider testing could not have begun before July 6, 1998.4 Thus, the LLCs

decided, with no opposition vote of any member, to terminate Perot's Master Contracts

and to enter into new Master Contracts with Lockheed Martin IMS ("Lockheed").

Accordingly, GTE and other local service providers terminated their interconnection

arrangements with Perot and established interconnection with Lockheed for each of the

three regions.

3

4

Already on file with the Commission in this D.95-116 is a letter to the Chief of the
Common Carrier Bureau dated January 23, 1996 from Richard Scheer, Chair, West
Coast Portability Services, LLC (the "Sheer Letter"). This Request draws on the
facts stated in the Scheer Letter.

For more precise identification of the terminology here being used, see the Scheer
Letter at 3 n. 6.
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2. To accommodate the three additional regions, Lockheed must

successfully complete a series of contractually required tests with local service

providers before the LLCs can pronounce the NPAC/SMS accepted for commercial

operation. All these efforts must be completed before the NPAC/SMS is operationally

"live." Upon the NPAC/SMS live date, inter-service provider testing will begin between

local service providers within each region and, upon the successful completion of inter-

service provider testing, implementation of Phase I will commence. Lockheed has

provided schedules for all these tasks which result in an NPAC/SMS live date beyond

the Commission's current Phase I completion date of March 31, 1998.

B. The activities GTE has undertaken to meet the March 31 deadline
include the following:

1. GTE has been an active participant in industry efforts to assure an

NPAC/SMS delivery that meets the FCC's deployment schedule. Through its

membership in the regional LLCs, GTE joined many other local service providers in

taking decisive, corrective action when it was apparent that Perot could not meet the

original October 1997 commercial availability date and, subsequently, the revised

December 1997 commercial availability date.

2. During the pertinent phases of NPAC/SMS development by Perot, GTE

worked diligently to develop test plans, and to complete testing preparations required

for acceptance of an operational system. GTE employed several strategies to expedite

its preparations, including the retention of a testing consultant and observance of initial

testing conducted by other local service providers.

3. GTE continues its work within the LLCs, before the various LNP industry

forums and with state regulators to select and schedule individual switches for
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graduated deployment of LNP within its Phase I MSAs, as well as MSAs of the

subsequent four Phases.

C. The particular switches for which the extension is requested are
shown in Exhibit I.

A complete list of all selected switches within the Southeast, West Coast and

Western regions, i.e., those switches for which LNP has been requested according to

the Commission's guidelines, is attached as Exhibit I. Switches are shown by name,

Common Language Location Identifier ("CLLI") code, MSA and region.

II. GTE asks the Commission to (1) continue supporting graduated
implementation of switches within each Phase, (2) grant a realignment of
all five implementation Phases, and (3) allow an appropriate interval for
initial inter-service provider testing with the Regional Bell Operating
Companies and other service providers prior to the start of Phase I.

A. The time within which GTE will complete deployment in the affected
switches is set out infra:

1. GTE fully agrees with the Commission's stated position that network

reliability is "of paramount importance"5 during the implementation of LNP. Therefore,

GTE seeks to continue minimizing the risk of network congestion or failure by

maintaining a graduated implementation schedule for the selected switches within each

MSA.

2. Under graduated implementation, either clusters of switches or individual

switches are implemented on a staggered basis throughout a Phase. Graduated

implementation allows GTE to identify unexpected switch, network, signaling or

provisioning process problems early in the initial Phase(s) and to undertake problem

5 0.95-116 First Memorandum Opinion and Order on Reconsideration, 12 FCC Rcd
7236,7285 (1997) (the "First Memorandum").
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resolution prior to Phase expiration. The Commission undoubtedly appreciated the

need for such precaution when it suggested that local service providers "implement

number portability more gradually,"6 rather than wait until the end of a Phase and "flash

cut" all switches on one date. A graduated implementation schedule will also allow

GTE to manage normal customer ordering and provisioning service levels while

processing new orders from the competitive local service providers and expeditiously

moving customers from current Interim Number Portability ("INP") service to the new

database LNP.

3. GTE asks the Commission to realign the implementation schedule for the

three regions, removing the overlapping of deployment in Phases I, II and III. While

implementation in the MidAtlantic, Midwest and Southwest regions continues on the

Commission's revised schedule set forth in the First Memorandum, the three former

Perot regions are now facing full implementation in a period less than half that originally

intended. Indeed, Phase I and Phase II implementation in the former Perot regions

cannot commence until well into the Phase III period.

4. The resulting simultaneous overlapping and compression of the Phases

will strain GTE's testing and implementation resources, pose potential problems to

order processing and provisioning systems, and threaten compromise of network

reliability with a flood of new signaling messages appearing virtually overnight.

Although overlapping of Phases between former Perot regions and the other regions

cannot be avoided, the potential for problems can be alleviated by removing the

6 Id., 12 FCC Rcd at 7284.
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overlapping of Phases within the former Perot regions. A graphic representation of

overlapping Phases and GTE's proposal to relieve the risk of potential problems

through a schedule realignment is shown in Exhibit 2.

5. The initial implementation of Phase I must allow for a sufficient period for

conducting and successfully completing inter-service provider testing under live network

and order processing conditions. Because inter-service provider testing allows

competing local service providers to actually port test numbers in a live order

processing and network environment, until this stage is reached live processing is not

feasible. Further, the Commission has recognized that "initial implementation of this

new technology is likely to involve more extensive testing, and may require extra time to

resolve any problems which may arise during the testing."?

6. GTE suggests that the Commission should not assume that delays in

implementation will provide additional time to identify and correct unexpected problems.

The delays in the Southeast, West Coast and Western regions have directly resulted

from a vendor's inability to complete its development in a specified timeframe and have,

to the contrary, held at bay virtually all of the important testing GTE must complete

between itself, the Regional Bell Operating Companies ("RBOCs") and other

competitive local service providers. At a minimum, GTE's inter-service provider testing

should be completed with each respective RBOC because of the numerous network

interdependencies of the two providers for Custom Local Access Services ("CLASS"),

Line Information Data Base ("L1DB") service and other services and functionalities, and

? First Memorandum, 12 FCC Rcd at 7283
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because GTE's largest volume of exchanged local traffic flow is to and from the

RBGCs. Inter-service provider testing should also take place with a minimum of one

Competitive Local Exchange Carrier ("CLEC") in each region during this initial period, to

assure that new entrants can interconnect and operate with GTE's network, systems

and processes.

7. There is no better example of the need for a sufficient inter-service

provider testing period than that of the Petition for Extension of Time of Southwestern

Bell Telephone Company and Pacific Bell filed February 20, 1998 (the "February 20

Petition"). In this filing, Southwestern Bell demonstrates how, even within a region that

has not experienced vendor replacement, unexpected and last minute "testing defects"8

can be identified and found to cause large implementation upheavals.

8. In its first major implementation, GTE will convert all its offices in the Los

Angeles MSA, one of the most concentrated areas of telecommunications traffic in the

World. GTE is seriously concerned that it has not been able to perform testing involving

its network under real or simulated peak or even normal conditions for what is arguably

the largest single network change ever undertaken by the telecommunications industry.

GTE urges the Commission to mitigate the inherent risks of such massive change by

adopting GTE's proposed implementation schedule. Given adoption of this schedule,

subject to on-time delivery of a fully operational NPAC/SMS by Lockheed in the

Southeast, West Coast and Western regions, GTE expects to complete the

8 The February 20 Petition at 2.
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implementation of all five Phases in accordance with the Commission's original end

date of December 31,1998.

B. GTE proposes the following schedule and milestones for meeting
the deployment date:

1. GTE will complete deployment in all selected Phase I switches, those of

the Los Angeles and Minneapolis MSAs, within 60 calendar days of completing inter-

service provider testing with each of the appropriate RBOCs and other local service

providers. Accordingly, GTE asks the Commission to approve the following schedule

for completion of testing and implementation for Phase I:

NPAC-live (*)
Begin Inter-Service Provider Testing
Complete Inter-Service Provider Testing
Begin Phase I Implementation
Complete Phase I Implementation

05/11/98
05/12/98
06/14/98
06/15/98
08/13/98

Note (*): The NPAC-live date for the RBOCs as currently proposed by
Lockheed Martin IMS. All specified dates are subject to one for one
change with any delay by Lockheed Martin IMS to the final NPAC-live
date.

2. Further, GTE requests that the Commission realign the additional four

implementation Phases to remove the overlapping of implementation and permit

graduated deployment, commencing with Phase II upon the completion of Phase I and

continuing through Phase V.

Begin Phase II Upon the completion of Phase I
Complete Phase II 10102/98 but in any event not less than

50 days after the completion of Phase I

Begin Phase III Upon the completion of Phase II
Complete Phase III 11/01/98 but in any event not less than

30 days after the completion of Phase II
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Begin Phase IV Upon the completion of Phase III
Complete Phase IV 12/01/98 but in any event not less than

30 days after the completion of Phase III

Begin Phase V Upon the completion of Phase IV
Complete Phase V 12/31/98 but in any event not less than

30 days after the completion of Phase IV

Respectfully submitted,

GTE Service Corporation and its affiliated
domestic telephone operating companies

Richard McKenna, HQE03J36
GTE Service Corporation
P.O. Box 152092
Irving, TX 75015-2092
(972) 718-6362

BYG~ ----

1850 M Street, N.W.
Suite 1200
Washington, DC 20036
(202) 463-5214

Their Attorneys
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Richard Scheer, Chair
795 Folsom St. Room 285
San Francisco, CA 94107

January 23, 1998

Mr. A. Richard Metzger
Chief, Common Carrier Bureau
Federal Communications Commission
1919 M Street, NW
Washington, D.C. 20554

Re: CC Docket 95-116, DA 98-109, Recommendation To Delay Filing of
47 CFR § 52.3 (El Waiver Requests by Individual Carriers for Local
Number Portability Phase 1 Implementation

Deployment of Long-Term Local Number Portability in the Atlanta and
Los Angeles MSAs

Dear Mr. Metzger:

We are writing on behalf of West Coast Portability Services, LLC and the
members thereof' and Southeast Region Number Portability Administration
Company, LLC and the members thereof 2 (colledively, the Joint LLCs). The
members of the Joint LLCs unanimously support the request espoused in this
letter.

1 The members of West Coast Portability Services, LLC are AT&T Corp" Cox California Telcom,
Inc., Eledrlc Lightwave, Inc., GTE California Incorporated, MClmetro Access Transmission
Services, Inc., MedilOne, Pacific Bell, Sprint United Management Company, Teleport
Communications Group, Inc., TCI Telephony Services of California, Inc., Time Warner AxS of
California, LP and WorldCom.
2 The members of Southeast Number Portability Administration Company, LLC are AT&T Corp"
BellSouth Telecommunications, Inc., Business Telecom, Inc., GTE Florida Incorporated,
MClmetro Access Transmission Services, Inc., MediaOne, Sprint United Management Company
and WorldCom.
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Joint LLCs ask that this letter be treated as Comments on the January 21,
1998 North American Numbering Council (NANC) -Recommendation To Delay
Filing of 47 CFR 52.3 (E) Waiver Requests by Individual Carriers for Loca/
Number Portability Phase 1 Implementation" as described in the Federal
Communications Commission (Commission) Public Notice DA 98-109. Joint
LLCs understood, based on discussion at the January 20, 1998 NANC meeting
that NANC would make such a request through its Chairman, Mr. Alan
Hasselwander. Joint LLC members support the NANC Recommendation, for the
reasons explained herein.

Consistent with the January 21, 1998 NANC Recommendation, the
members of the Joint LLCs hereby unanimously request a change of the time
period within which carriers must seek waivers of the Commission's deadline for
deployment of long-term local number portability (LNP) in the Atlanta, GA, and
Los Angeles, CA Metropolitan Statistical Areas (MSAs). Our request is for a
one-time-only modification to the waiver filing period, is limited to these MSAs
and relates only to delays in LNP deployment associated with the deferred
availability of the Number Portability Administration Center/Service Management
System (NPAC/SMS). Thus, individual carriers who seek waivers of the
Commission's existing deadlines due to circumstances involving deployment of
LNP capability within their own switches or other network elements should do so
in accordance with existing waiver filing deadlines.

According to the Commission's LNP implementation schedule, LNP
should be available in the seven "Phase 1- MSAs, including Atlanta and Los
Angeles, no later than March 31,1998.3 The Commission's order requires that
carriers seeking a waiver or extension of the deployment date must do so at
least 60 days prior to the deployment date, or by January 30, 1998 for the Phase
1 MSAs." Specifically, we ask that, with respect to the Atlanta and Los Angeles
MSAs, the Commission extend that deadline until March 1, 1998, i.e., we ask
that the 60 day "window" be shortened to 30 days, due to the extraordinary
circumstances described below.s

3 First Memorandum Opinion and Order on Reconsideration, In the Matter of Telephone Number
PoItabHity, CC Docket No. g5-11e, Released March 11, 1gg7. (lNP Reconsideration Order) , 78.
41d. , 82 (In orderto receive a waiver of the schedule, carriers must -demonstrate, through
substantial, credible evidence, at least sixty days before the completion deadline, the
extraordinary circumstances beyond their controt that leave them unable to compty with the
schedule, including 'a detailed explanation of the activities that the carrier has undertaken to
meet the implementation schedule prior to requesting an extension of time. j
5 The Joint LLCs understand that Western Region Telephone Number Portability, LLC, which
selected Perot as the LNPA for the Western Region (whIch includes Minneapolis among the
Phase 1 MSAs), plans to make a similar request. The Joint LlCs believe the relief sought for
the Atlanta and Los Angeles MSAs Is also appropriate for the Minneapolis MSA.
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Briefly stated, the NPAC/SMS database and associated facilities needed
for long-term lNP are not yet ready for Intercompany Testing, which must
precede commerciallNP availability in the affected MSAs. The delay is due to
the failure of the designated LNP Administrator (lNPA), Perot Systems
Corporation (Perot) and its subcontractor Nortel to provide a stable software and
hardware platform during Tum-Up Testing and Service Provider (SP) to SP
NPAC Testing. s

Perot's latest project recovery proposal to the Joint lLCs would extend
SP to SP NPAC Testing over six additional software loads through July 6, 1998.
On its face, Perot's plan, if accepted by the Joint LLCs, will result in a significant
impact to the FCC implementation schedule in these regions. However, the
extent of the impact on the implementation schedule cannot yet be quantified.
The Joint LLCs are currently evaluating the extent of the impact of the Perot
proposal as well as other options which could potentially minimize the impact on
the implementation schedule. This evaluation, while proceeding rapidly,
requires additional time and effort by the Joint LLCs and cannot be concluded by
the current Phase 1 MSA waiver filing deadline of January 30, 1998.

The Joint LLCs believe the Commission and those industry members who
have not had direct, day-to-day contact with the development of the NPAC would
benefit from a summary of the events which have led the Joint LlCs to make this
request. In providing this summary, the Joint llCs hope to accomplish two
objectives. Our first aim is to comply with the Commission's directive to
demonstrate the extraordinary circumstances beyond the control of carriers in
the Atlanta and los Angeles MSAs that leave them unable to comply with the
lNP implementation schedule, including "a detailed explanation of the
activities... undertaken to meet the implementation schedule prior to requesting
an extension of time.·7 Secondly, we expect that this summary will demonstrate,
and we would like to underscore, the remarkable level of cooperation among
LlC members, including incumbent and new competitive carriers, who have
worked diligently to bring the NPAC project back on track. Indeed, while
retaining their separate and autonomous corporate structures for administrative
and voting purposes, the Joint llCs have functioned essentially as a single

5 "Tum-Up Testing· as used in the Perot Amended Contracts (§ 8.4.5) involves three separate
Phases. Phase 1 of Turn-Up Testing is consistent with the description of "Tum-up Testing· as
used in the NPAC System and center Readiness LLC Reports to NANC. Phases 2 and 3 of
Turn-Up Testing essentially equate to the description of ·SP to SP NPAC Testing· as that term Is
used in the NPAC System and center Readiness LLC Reports to NANC. Phase 3. which
indudes stress testing, performance data, and disaster recovery. has never officially begun with
Perot, in part because of the unresolved Problem Reports remaining from Phases 1 and 2 test
results. The latest NPAC System and Center Readiness LLC Report to NANC is attached
hereto.
7 LNP Reconsideration Order, , 82.
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entity in coordinating activities among themselves and communications with
Perot.'

As the Commission is aware, three LLCs separately selected Perot as the
LNPA to provide NPAC/SMS services to their regions. Perot's selection in these
regions was subsequently endorsed by NANC and approved by the
Commission. 9

Under the initial Master Contracts with each of the three LLCs, Perot was
to provide NPAC/SMS services by October 1,1997. As Tum-Up Testing was
underway last summer, however, it became apparent that Perot and its
subcontractor Nortel had not provided a stable software and hardware platform
for testing, and by early September, 1997, it was clear that Perot could not meet
the October 1, 1997 contrad date.

Consequently, the LLCs redoubled their efforts to meet the Commission
mandated implementation date for Phase 1 MSAs. During September and
October, the LLCs met colledively and repeatedly with Perot and Nortel to
negotiate Amended Master Contracts that provided for a remarkable degree of
industry cooperation. The Amended Contrads provided for testing on a six
days-per-week, 16-hours-per-day schedule, acknowledged the testing
experience of NPAC Users (i.e., Service Providers) within a region who would
subsequently test in another region, and established ·staggereer testing start
dates for so-called Group A, Band C Users in the three Phases of Turn-up
Testing. 10 These Amended Contrads with Perot, effective October 22,1997,
called for Perot to meet the criteria for delivery of NPAC/SMS services by a new
"Performance Date· expected to be no later than December 15,1997.11 It was
expected that NPAC delivery by December 15, 1997 would still allow sufficient
time to meet the Commission's Phase 1 MSA deadline. The Amended Contracts
also substantially raised the penalties, in the form of Delay Credits, for which
Perot would be liable for failing to meet significant testing milestones and failing
to fulfill the Performance Date criteria by December 15, 1997. In addition, the

8 This coopenItJon in regard to NPAC delays has been displayed by the members of all three
LLCs in the affected regions: West Coast Portability Services, LLC, Southeast Number
Portability Admlnlstration Company, LLC and Westem Region Telephone Number Portability,
LLC.
9 Second Report and Order, In the Matter of Telephone NUIJ'Jber Pottllbillty, CC Docket No. 9~
116, Released August 18, 1997, ft 2~33.
10 Group A Users were MCI and US West; Group B Users were AT&T, BeIlSouth, lIIuminet and
Sprint; Group C Users were GTE and Pacific Bell.
11 Under the Amended ContrlCtS, ·Perfonnance Date· is a defined tenn, i.e., the date by which
Perot makes available an NPACISMS which complies fully with specifications and successfully
passes Test Cases with a specified minimal number of defects present on that date.
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Amended Contracts expanded the LLCs' rights to terminate arrangements with
Perot.

In addition, as part of expanded LLC oversight demanded by the LLCs
during contract renegotiations, the LLCs arranged and paid for a comprehensive
audit of Perot/Nortel's management of the NPAC project. That audit was
conducted by subject matter experts from LLC members and Sente Corporation
at Nortel's facilities in Rochester, NY on November 3-4, 1997.12

Regrettably, the revamped testing schedule and staggered testing
milestones for Group A, Band C Users did not bring about the anticipated level
of improvements to the Perot/NorteI platform. A high number of significant
Problem Reports (PRs) were identified by the Service Providers, and as
December 15 loomed, it was clear that Perot would miss its contractual
commitment again. On December 5, 1997, the LLCs sent Perot a letter outlining
our concerns with NPAC timing and quality I asking Perot to acknOWledge any
inability to meet the Performance Date criteria by December 15, 1997 and
provide a revised schedule. On December 10, 1997, Perot provided its first view
of a plan to improve the quality of its NPAC software; that plan called for the.
NPAC to be available for intercompany testing in March, 1998. That plan was
further discussed by the LLCs during a cross-regional meeting on December 11,
1997; Ms. Bonnie Baca, Co-chair of the Technical and Operational
Requirements Task Force of the NANC LNPA Working Group, was invited to
participate in that discussion via conference call. On December 15, 1997, the
LLCs sent Perot a second letter, notifying Perot that its December 10 proposal
did not conform with the delivery schedule and specifications in the Amended
Contract. The LLCs also provided NANC a brief written status report for
distribution at the December 16, 1997 NANC meeting.13

The LLCs also arranged for a meeting with Perot and Nortel executives to
discuss the Sente Corporation audit findings and Perot's recovery plan. Before
that meeting could take place, on December 19, 1997 Perot responded to the
LLCs' letters, and on December 23, 1997 Perot released another project plan
(revised somewhat again on December 30,1997) which slipped the Performance
Date even further. The December 30 plan calls for six additional software loads
(Loads A through F) to be released for SP to SP NPAC Testing through July 6,
1998. The LLCs met with Perot and NorteI in Denver on January 8, 1998 for a
frank discussion of the assumptions built into the •July delivery plan.· Mr. AJan
Hasselwander, NANC Chairman was present at the Denver meeting, and Ms.

12 The LLCs would be willing to make the Sente Audit Report available to the Commission or its
staff under protective seal upon request.
13 Copies of the December 5 and December 15 LLC letters to Perot, the December 18 LLC
Status Report to NANC, and the December 19 Perot repty to the LLCs are attached.
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Marian Gordon. the Commission's delegate to NANC, participated via
teleconference bridge. 14

As a further outcome of the January 8 Denver meeting, the LLCs
arranged for a System Architecture Review of the Perot/Nortel NPAC
architecture, which took place in Nortel's Rochester facility on January 15-16,
1998.

As the foregoing "docudrama- indicates, the LLCs have been diligently
working for the earliest possible delivery of NPAC/SMS services, while Perot's
commitments to deliver have continued to slip, most significantly between
December 10 and December 30. Users are continuing their testing of
Perot/Nortel's current software, Load 71 E. We are continuing our dialogue
within the LLCs and with Perot at every level, including discussing the situation
with Perot's Chairman, Mr. Ross Perot, who graciously asked to speak with the
LLCs at a meeting in Dallas on January 20, 1998 and committed to personally
explore alternatives which might potentially accelerate Perot's NPAC
deployment.

Moreover, in a commitment to make LNP available at the earliest possible
date, the LLCs have been considering the possibility of engaging the services of
another NPAC/SMS vendor if the LLCs ultimately determine Perot cannot satisfy
its obligations. The LLCs have asked for and are currently evaluating a high
level estimate of time and costs for transition to the services of that vendor. In
so doing. the LLCs have not and are not committing to establish a contractual
relationship with that vendor. 15

14 Copies of the PerotlNortel presentation materials from the January 8 meeting were provided to
Mr. Hasselwander and Ms. Gordon. and additional copies can be provided to the Commission or
its staff upon request to the LLCs.
15 As the Commission is aware, currently the only other NPACISMS vendor is Lockheed Martin
IMS. Some Joint UC members are concerned about establishing Loctheed Martin IMS as a
monopoly provider of NPAC services. in addition to Lockheed's role as the successor to Bellcore
and regional incumbent LECs as North American Numbering Plan Administrator (NANPA) and
CO Code Administrators, respectively. The Joint LLCs believe, consistent with '38 of the
Second Re,ort and Order. there is no Commission requirement for two or more NPAC vendors,
although a duopoly may be preferable to a single vendor environment.

In addition, there has been some concem about how quickly the LLCs could change the current
LNPA, if such a change becomes warranted. The Joint LLCs note that such a change in
Commission approval of an LNPA is contemptated in , 33 of the Second Report and Order. The
Joint LLCs seek assurance that. if a vendor change becomes necessary to allow the timely
availability of LNP in the affected regions, any regulatory or administrative action deemed
necessary by the Commission to change the LNPA associated with specific regions under the
Second Report and Order would occur without delay.
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Clearly, the Joint LLCs are at a critical juncture in the LNP implementation
process. All Joint LLC members agree that LNP will not be timely deployed in
the Atlanta and Los Angeles MSAs due to Perot's delay. However, the extent of
the delay is unclear at present. Due to the evolving status of our negotiations
with Perot as well as the possibility of an agreement with another LNPA, any
waiver request related to NPAC availability that is filed before the end of
February would necessarily be based largely on speculation and conjecture.
That is so because ongoing efforts to resolve the issues flowing from Perot's
delay will not progress to the point where carriers will know the amount of time
beyond March 31 (or any other MSA implementation date) that will be needed to
meet the Commission's deployment deadlines. With the extension, however, the
Joint LLCs will have the time necessary to gather more information on whether
Perot will remain the LNPA for the affected regions, and thus, will be in a better
position to meet the Commission's requirement to provide "substantial, credible
evidence" of the "extraordinary circumstances· giving rise to a waiver request.

As previously stated, if granted, this extension of time would in no way
affect each carrier's obligation to have its own network prepared to deploy lNP
within the Phase 1 MSAs by March 31, 1998, in compliance with the
Commission's schedule. Waiver requests for carriers' specific switches in
Phase 1 MSAs must be filed by the current deadline of January 30, 1998.

For these reasons, the Joint LLCs respectfully request that the
Commission change the period of time during which an NPAC-related waiver for
the Atlanta and Los Angeles MSAs may be requested from sixty days prior to the
LNP implementation deadline (January 3D, 1998), to thirty days prior to the LNP
implementation deadline, or March 1, 1998.

Respectfully submitted,

lsi Riclwd Scheer
Richard Scheer, Chair
West Coast Portability Services, LLC

lsi Pamela Connell
Pamela Connell, President
Southeast Region Number Portability Administration Company, LLC
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cc: Mr. John Muleta
Ms. Geraldine Matise
Ms. Marian Gordon
Ms. Jeannie Grimes
Mr. Andre Rausch
Mr. Patrick Forester
Mr. John M. Leutza, California Public Utilities Commission
Ms. Risa Hernandez, California Public Utilities Commission
Mr. Ken Ellison, Georgia Public Service Commission
Mr. John Bavis, Perot Systems Corporation
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D. Text of December 19, 1997 Perot Letter to LLCs
E. January 20, 1998 NPAC System and Center Readiness LLC Reports to

NANC
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December 5, 1997

Via Facsimile, Email, and Overnight Delivery

John Bavis
Perot Systems Corporation
1801 Robert Fulton Drive, Suite 200
Reston, VA 20191

Dear John:

We are writing to you on a joint, three-region basis to recap some recent
timing and quality issues associated with Users' turn-up testing of the Perot
NPAC/SMS. It is our understanding that you are getting accurate reports of that
testing from Perot and Nortel personnel. However, we thought it best to write to
you directly as well, because it is clear at this point that the NPAC/SMS is not
being made available by Perot for testing on the schedule for the phases of turn
up testing specified in the renegotiated contracts for the three regions, nor is the
NPAC/SMS software free of defects at the minimum level and at the milestone
dates specified in those contracts.

Under the renegotiated contracts, the two Group A testers (MCI and US
West) were scheduled to begin Phase 2 tum-up testing on November 10th. That
Phase 2 starting date had as a predicate the successful completion by the Group
A testers of all Phase 1 test cases, and the successful completion of prodUct
validation testing by Perot, no later than November 9th. We recognize that the
NPAC/SMS software currently being tested by Users is significantly improved
over the version that Users were testing in the summer (which was to be
expected, since one of the primary reasons for delaying the testing and
scheduled commercial availability of the NPAC/SMS was to give Perot and
Nortel time to fix the numerous problems present with the earlier software load).
However, as of November 11th, the NPAC/SMS software had 8 open PRs (5
PRs for MCI, and 5 PRs for US West, with 2 duplicates) remaining from the
Phase 1 testing. In addition, Perot's Phase 2 prodUct validation testing yielded
at least two new PRs, and some Phase 2 test cases could not be run at all on
Perot's product validation testing platform.

As you are aware, MCI and US West nevertheless agreed to move
forward into Phase 2 testing, despite these deficiencies. Group B and Group C
testers experienced similar problems, and yet also agreed to proceed into Phase
2 testing. All these Users have done so in order to spare no effort to keep the
tum-up testing on track, so that the testing can be successfully completed, and
the NPAC/SMS can be delivered as scheduled on December 15,1997.
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The tum-up testing reached another important milestone date earlier this
week, when the Group A, B, and C testers were all supposed to be able to move
into Phase 3 testing, pursuant to the renegotiated contract. That movement did
not occur. As of the date of this letter, Perot has not yet completed the Phase 3
prodUct validation tests successfully, nor has it delivered the required
documentation associated with Phase 3 testing, including product validation test
results, the Phase 3 general software release documentation, or the Phase 3
User test plan and test scripts. Moreover, there are over 90 open PRs remaining
from Phase 1 and 2 testing by the Group A, B, and C testers.

Faced with this level of noncompliance, the Group A, B, and C testers
have not been willing to proceed to Phase 3 testing. We understand that Perot
hopes to complete product validation testing late today; that the new software
release scheduled for loading on Sunday, December 7th is expected to fix 20 of
the open PRs; and that Perot would like the Group A, B, and C testers to begin
Phase 3 testing on Monday, December 8th.

As we have done throughout the contract renegotiation and testing
process, we will continue to cooperate and to seek the most efficient and
effective means to bring the NPAC/SMS to commercial availability at the earliest
possible date. By doing so, however, we have not and do not waive any rights
or remedies we may possess under the renegotiated contract, including the right
to receive delay credits from and after missed milestone dates.

We urge you to redouble Perot's and Nortel's efforts, and to get the
testing back on track, in order to allow us to complete the tum-up testing
successfully, so that the NPAC/SMS can be made commercially available on or
before December 15, 1997. If you believe, either now or at any time prior to
December 15th, that the December 15th commercial availability date is
unrealistic or infeasible, please (1) immediately notify the ChairlPresident and
the Project Executive of each region of that belief in writing, and (2) provide
Perot's best written estimate of a revised schedule with which Perot and Nortel
can comply. Please also provide, no later than Wednesday, December 10th, a
written schedule showing when each of the open PRs will be fixed, based on
Perot's and Nortel's best current information and judgment.

Sincerely yours,

(signed)
Stephen P. Bowen

On Behalf of the Chairs/Presidents of:
West Coast Portability Services, lLC
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Western Region Telephone Number Portability, LLC
Southeast Number Portability Administration Company, LLC

cc: Chairs/Presidents of the three Regional LLCs
David Leel Esq. (Hughes & Luce)
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December 15, 1997

Via Facsimile, Email, and Overnight Delivery

John Bavis
Perot Systems Corporation
1801 Robert Fulton Drive, Suite 200
Reston, VA 20191

Dear John:

We are writing to you on a joint, three-region basis to provide our initial
response to the revised tum-up testing schedule proposed by Perot Systems at
the meeting/conference call held on Wednesday, December 10, 1997. Each
region's LLC has been discussing your proposal, and will continue to do so. We
do not intend to renegotiate and change the Master Contract again to reflect any
modifications to the obligations, software delivery dates, or testing dates
contained in the current version of the Master Contract. Instead, we want to
work with Perot to understand more fully when Perot will be able to deliver
software loads, engage in the remaining tum-up testing with Service Providers.
and meet its other obligations under the Master Contract.

We note that Section 8.4.1 of the Master Contract requires Perot to notify
each LLC in writing when each testing Deliverable is completed, and then
requires each LLC to notify Perot in writing of any perceived defect and/or
nonconformance with the Specifications within five business days. Perot's
proposed revised tum-up testing schedule does not constitute a notification
under Section 8.4. t in part because your proposal on its face makes it clear that
Perot is not deliv,ring Deliverables pursuant to the schedule in the Master
Contract. Out of an abundance of caution, however, we hereby inform Perot that
Perot's proposed revised tum-up testing schedule does not conform with the
Specifications and delivery schedules in the Master Contract. We will respond
more fully to your proposal when each LLC has completed its review and
consideration of that proposal.

We also note that Section 19.2 of the Master Contract for each region
provides each LLC with the right to terminate the agreement if certain conditions
are not met by Perot. The first right of termination ripened on November 9,
1997. While we have not yet exercised that termination right, we want to make it
clear that we have not waived that termination right. The second termination
right ripens today. While we are not exercising that termination right at this time,
we also want to make it clear that we are not waiving that termination right.

Sincerely yours,
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(signed)
Stephen P. Bowen

On Behalf of the Chairs/Presidents of:
West Coast Portability Services, LLC
Western Region Telephone Number Portability, LLC
Southeast Number Portability Administration Company, LLC

cc: Chairs/Presidents of the three Regional LLCs
David Lee, Esq. (Hughes & Luce)
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ITATUS QF THE PEROT SYSTEMS NPAC/SMS

This information is provided by West Coast Portability Services, llC, Western
Region Telephone Number Portability, llC and Southeast Number Portability
Administration Company, llC.

On December 10, 1997, a conference call was held between Perot Systems and
the members of the West Coast, Western, and Southeast llCs. The purpose of
the call was for Perot Systems to provide to the llCs the status of the
NPAC/SMS. Perot Systems advised the llCs that the negotiated delivery date
of December 15, 1997, cannot be met. This slip in delivery date is due to Perot
Systems' failure to provide a stable software and hardware platform.

Commercial porting cannot commence without a fully operational NPAC/SMS.
ThUS, late delivery of the NPAC/SMS may impact the LNP MSA schedule. The
service providers are currently evaluating the effects of the delay. A report will
be provided to the NANC and the FCC upon completion of that evaluation.
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December 19, 1997

Via Facsimile, Email, and Overnight Delivery

Steve Bowen, Esq.
Blumenfeld & Cohen
4 Embarcadero Center Suite 1170
San Francisco, CA 94111

Dear Steve,

I am writing to you as the point of contact for the most recent joint LLC
correspondence. As you are aware, problems with the most recent release of
the software (Release 71) have impacted the schedule I outlined during the joint
LLC conference call last week. We are diligently pursuing several corrective
measures to bring this project back on track in the most expeditious and
successful manner. The alternatives that we are currently considering are as
follows:

* terminate the Nortel subcontract and have the development and testing
activities assumed by Perot Systems

* lease or purchase Lockheed Martin's NPAC software
* continue with Nortel and have Perot Systems assume all development

and testing management activities

We are under the assumption that delivery of a fully operational NPAC in
the most timely manner is the number one objective of the LLCs.

Based on this assumption, the third alternative would allow the
implementation of the NPAC more quickly than the other alternatives.

I would like to discuss all of these alternatives during the joint LLC
conference call scheduled for December 23,1997.

Based on the request of the Service Providers we will not be addressing
the problem reports in a Load AlB structure. We are currently developing a
project plan that will contain releases on a more frequent basis than the current
monthly release plan. This plan will contain the assumptions, risks and
contingencies in sufficient detail to demonstrate that the project commitments
can be attained. A draft of this plan will be available to the LLCs prior to the
conference call. The final project plan and metrics will be delivered to the LLCs
on December 30, 1997.


